

# Certificate of Need Projects and their Status in Nevada

Fiscal Year	Applicant	Project	Estimated Cost	Approved/ Disapproved	Status
1995-1996	Virginia Creek SNF	90 bed skilled nursing facility in Gardnerville, Douglas County	\$2,812,000	Approved 3/1/96	Open and operating as Evergreen at Gardnerville
1995-1996	Carson Healthcare	120 bed skilled nursing facility in Carson City	\$5,066,000	Approved 4/29/96	Open and operating as Evergreen at Carson City
1996-1997	Pahrump Healthcare	120 bed skilled nursing facility in Pahrump, Nye County	\$4,719,000	Approved 10/2/96	Open and operating as Evergreen at Pahrump
1996-1997	Carson-Tahoe Hospital	20 bed subacute care/rehab hospital in Carson City	\$5,000,000	Approved 11/7/96	Closed 12/05. Relocated service to new hospital
1998-1999	Integrated Health Services	73 bed skilled nursing facility in Carson City	\$5,000,000	Withdrawn 9/17/98	Withdrawn 9/17/98
1998-1999	RFMS, Inc. dba Elko Manor	112 bed skilled nursing facility in Elko County	\$4,791,914	Approved 12/9/98	Highland Manor of Elko
1999-2000	Province Healthcare	Replacement of 75 bed Elko General Hospital	\$30,000,000	Approved 10/11/99	Completed 9/01 Northeastern NV Regional Hospital
2000-2001	Pahrump Hospital District comparative review	40 bed hospital in Pahrump, Nye County	\$26,305,000	Disapproved 6/8/01	
2000-2001	Banner Health System comparative review	40 bed hospital in Pahrump, Nye County	\$26,000,000	Approved 6/8/01	Withdrawn 11/8/01
2001-2002	Douglas County Healthcare	150 bed skill nursing facility, Minden, Douglas County	\$7,256,000	Approved 9/7/01	Has not broken ground to date (3rd progress report 06)
2001-2002	Pahrump Health Facilities comparative review	25 bed hospital in Pahrump, Nye County	\$10,838,690	Disapproved 7/17/02	
2001-2002	Rural Health Management Corporation comparative review	25 bed hospital in Pahrump, Nye County	\$28,604,638	Approved 7/17/02	Opened 4/2006
2001-2002	North Las Vegas	HUD 242 Feasibility study required by HUD regulation	\$144,000,000	Approved 10/22/03	Has not broken ground to date
2002-2003	Banner Health System	2900 square feet MRI suite addition to Churchill Community Hospital	\$2,778,886	Approved 3/7/03	Completed 6/04
2002-2003	Carson-Tahoe Hospital	119 bed replacement facility for Carson-Tahoe Hospital	\$132,000,000	Approved 3/25/2003	Completed 12/3/05
2002-2003	Carson-Ambulatory Surgery Center	Replacement facility for Carson Ambulatory Center	\$21,400,000	Approved 4/7/03	Completed 3/14/05
2002-2003	RFMS, Inc	102 bed skilled nursing facility, Fallon Nevada	\$5,726,655	Approved 5/14/03	Completed 12/04
2003-2004	Vitality Center	52 Bed Residential Substance Abuse Facility, Elko, Nevada	\$3,745,485	Approved 12/13/04	Voluntarily withdrawn 8/09/06
2004-2005	CTH Dayton Hospital	15 bed acute care hospital, Dayton, Nevada	\$12,662,000	Approved 5/13/2005	Voluntarily withdrawn 4/2/14
2004-2005	Carson-Douglas Ambulatory Surgery Center	Freestanding ASC 2 suite, 1 procedure room	\$3,592,040	Approved 7/28/05	Completed 5/08
2006-2007	New River Surgical Arts, LLC Ambulatory Surgery Center	Freestanding ASC 2 suite, 1 procedure room	\$2,962,714	Approved 11/29/2006	Completed 12/07
2011-2012	Elko Health Care, LLC	34-bed SNF Addition to Highland Manor of Elko	\$2,104,089	Approved	Completed October 2013
2013-2014	Banner Health Center	Multi-specialty clinic in Fernley	\$9,812,144	Approved 11/13/13	Completed March 2015
2014-2015	Carson City Property Ventures, LLC	80-bed skilled nursing facility attached to a memory care facility with 52 beds	\$15,309,308	Conditional Approval 4/22/15	Completed March 2019
2015-2016	Humboldt County General Hospital	Phase 1) Medical Office Building Expansion, 2) Business Office Remodel and Acute Care Remodel; 3) Harmony Manor Remodel/Expansion, 4) Obstetrics Remodel, and 5) Emergency Room and Surgery Remodel.	\$62,739,226	Conditional Approval 4/22/15	Completed January 2018
2015-2016	Battle Mountain General Hospital	Phase 1) New construction to relocate Lander County EMS with CHN, CMH and FRC-WIC; 2) New construction to replace RHC, kitchen, Materials Management, and building utility systems, and add private patient rooms and an in-house laundry; Phases 3, 4 and 5) Renovate Clinical Lab, Radiology, PT, RT, Pharmacy, Patient Rooms, Admin Offices, Business Office, IT, LTC and ED.	\$28,000,000	Approved 8/7/15	Phase 1 completed prior to application; Phases 2, 3, 4 and 5 largely cancelled. A few critical upgrades bundled into a Phase entitled 2A. Project Completion planned for December 2019.
2015-2016	Banner Churchill	Renovate 6,850 square feet of existing space and construct 6,600 square feet of additional space in the Emergency Department.	\$9,984,656	Approved 6/21/16	Completed October 2018

# Certificate of Need Projects and their Status in Nevada

2019	Carson Tahoe Regional Healthcare	<p>The proposed project is located at the Carson Tahoe Regional Medical Center (CTRMC) Campus at 1600 Medical Parkway, Carson City, NV 89703. The project includes new construction of a 6,600 square foot addition to the existing emergency department. Additionally, it includes construction of a 21,000 square foot building expansion to the lower level of the CTRMC and a 1,625 square foot building expansion to the Sierra Surgery Building (SSB). CTRH will also construct an enclosed pedestrian walkway that connects the SSB to the CTRMC.</p>	\$42,020,000	Approved 6/11/19	Project completion planned for Spring 2021
------	-------------------------------------	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--------------	------------------	--------------------------------------------