

Beatty TAG meeting summary

Date: June 6, 2016

Location: Carson City, teleconference with Las Vegas, US DOE and US NRC

The Action Plan Version 3.5.4 was released to Nye County, US EPA and posted on the RCP website 5-19-2016.

Discussion about the USEN Trench 13 development; timeline, cost estimates and comparisons. The TAG is looking for a smaller amount of materials now, allowing the contractor to develop a workplan to detail surcharging the cap.

Add earthen materials and regrade the cap as soon as applicable.

- a. USEN to give new quote for less materials, compaction and grading.

Final review of SOW/RFP – leave items to engineer contractor to determine appropriateness and implementation.

- b. Possible test location on a trench 20' X 20' –vs- entire site analytics
- c. Minimize erosion and subsidence
- d. Consider release mechanisms
- e. Consider additional climatic effects
- f. New fence and signage
- g. Consider the need for terrestrial LiDAR imaging and at what frequencies
- h. Salvage vegetation for USGS and consider future testing equipment in the cap

Waiting for Nye County to select stakeholders.

Goals: RCP to work with the contract unit to release RFP in 2 weeks.